
	<b>(</b>	Name	Dauer	Start	Ende	Vorgänger	Ressourcen	6 Feb 23 S M D M D
1		Webdesign von TH Köln	21 tage	08.02.23 08:00	08.03.23 17:00			
2		Webhost	14 tage	08.02.23 08:00	27.02.23 17:00			
3		Design eigene Daten	14 tage	08.02.23 08:00	27.02.23 17:00			
4		Code fertigstellen	7 tage	08.02.23 08:00	16.02.23 17:00			
5		Webtesting	14 tage	09.03.23 08:00	28.03.23 17:00	1;2;3;4		
6		Rücksprache	1 tag	29.03.23 08:00	29.03.23 17:00	5		
7		Anmerkungen Umsetzen	7 tage	30.03.23 08:00	07.04.23 17:00	6		
8		Inbetriebnahme	1 tag	10.04.23 08:00	10.04.23 17:00	7		



r 23				24 Apr 23 M D M D F S S							1 Mai 23 M D M D F S S							8 Mai 23 M D M			
М	D	F	S	S	М	D	M	D	F	S	S	М	D	M	D	F	S	S	M	D	M
							htr	nl '	wel	h t	ool	_	Sei	ite?	<u> </u>						
							110		VV C	J_1	501	-	J-01		_						